



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

Official name: AUTOBAHNEN- UND SCHNELLSTRASSEN-FINANZIERUNGS-AKTIENGESELLSCHAFT			National registration number:
Postal address: z.H. ASFINAG Baumanagement GmbH, Modecenterstr. 16			
Town: Wien	NUTS code: AT	Postal code: 1030	Country: Austria
Contact person:			Telephone: +43 50108/14183
E-mail: wolfgang.eberhart@asfinag.at			Fax: +43 50108/14182
Internet address(es) Main address: (URL) www.asfinag.at Address of the buyer profile: (URL)			

II.1) Scope of the procurement

II.1.1) Title: A2, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung		Reference number: 0
II.1.2) Main CPV-Code: 45233110 Supplementary CPV-Code: [] [] [] [] [] [] [] [] [] []		
II.1.3) Type of contract ☒ Works ☐ Supplies ☐ Services		

II.2.1) Title:	A2, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung	Lot No:	
II.2.2) Additional CPV code(s)			
Additional CPV code: [] [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] [] []			
II.2.3) Place of performance			
NUTS code: AT			
Main site or place of performance: Projektgebiet und Oeynhausen			
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services)			
A2, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung			
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession			
Duration in months[] or Duration in days: or Start: 03/04/2018 / End: 30/04/2022			
Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:			

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds ☐ yes ☒ no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2017/S 195–399686

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301800668] **Lot No:** [] **Title:**

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 22/02/2018 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

V.2.3) Name and address of the contractor/concessionaire

Official name: Porr Bau GmbH		National registration number:	
Postal address: Josefthaler Straße 69			
Town: Pfaffstätten	NUTS code: AT	Postal code: 2511	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME ☐ yes ☒ no			

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [29.860.341,06]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review**VI.4.1) Review body**

Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at		Telephone: +43 160149-0
Internet-Address:(URL)		Fax:

VI.4.2) Body responsible for mediation procedures

Official name:
Postal address:

The contractor is an SME ☐ yes ☒ no

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Es werden zusätzliche Verkehrsführungsmaßnahmen für das Baujahr 2019 (BAII), welche im Zuge der Verhandlung gemäß §90 StVO mittels Behördenbescheid vorgeschrieben wurden erforderlich. Dies betrifft die zusätzliche Beschilderungen für die Raststation Zöbern als auch die Umleitung der Auffahrt der RFB Wien von der Raststation Zöbern auf die A2 über die Betriebsumkehr bei KM 81,800. Um ein Ausleiten des Verkehrs im Falle eines Unfalles zu ermöglichen wurde mittels Behördenbescheid vorgeschrieben, dass zusätzliche Pannenbuchten hergestellt werden bzw. die vorhandenen Pannenbuchten im Mittelstreifen zu öffnen sind.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [30.464.132,41] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [30.501.779,42] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.