



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

II.1) Scope of the procurement

This form was created with PEP-Online (lieferanzeiger.at/auftrag.at). Identification number in PEP-Online: L-824372-2217. Page 1 of 4

Identification of the project:

SECTION IV: PROCEDURE

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number in the OJ S: 2016/S 047-078740

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301600349 - 12.ÄA] Lot No: [] Title:

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 15/02/2016 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

V.2.3) Name and address of the contractor/concessionaire

Official name: Tecton Consult Baumanagement ZT GmbH		National registration number:	
Postal address:			
Town: Wien	NUTS code: AT	Postal code: 1060	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME ☐ yes ☒ no			

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [4.289.690,00]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION

VI.3) Additional information

--

VI.4) Procedures for review

VI.4.1) Review body

Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code:	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at		Telephone:
Internet-Address:(URL)		Fax:

VI.4.2) Body responsible for mediation procedures

Official name:		
Postal address:		
Town:	Postal code:	Country: Austria
E-mail:		Telephone:

Bauaufsicht war die Begleitung des Nachfolgebauloses der Sanierung der Voestbrücke und von Maßnahmen bis zur Anschlussstelle Dornach enthalten. Dies deshalb, weil die Leistungen für die Errichtung der Bypassbrücken (Baulos 1) und der nachfolgenden Sanierung der Bestandsbrücke (Baulos 2) zeitlich und inhaltlich ineinandergreifen. Ein Wechsel der Bauaufsicht hätte wesentliche wirtschaftliche und technische Risiken beinhaltet.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [8.761.946,70] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [10.149.766,50] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.