

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds yes no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2015/S 164-300394

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301600349] Lot No: [] Title: A07 Mühlkreis Autobahn, Abschnitt Vöestbrücke - ASt. Hafenstraße - Knt. Urfahr - ÖBA

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 15/02/2016 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators yes no

V.2.3) Name and address of the contractor/concessionaire

Official name: Tecton Consult Baumanagement GmbH		National registration number:	
Postal address:			
Town: Wien	NUTS code: AT	Postal code:	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no			

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [4.289.690,00]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review**VI.4.1) Review body**

Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code:	Country: Austria
E-mail:		Telephone:
Internet-Address:(URL)		Fax:

VI.4.2) Body responsible for mediation procedures

Official name:

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Zum Zeitpunkt der Veröffentlichung der ÖBA Ausschreibung waren nach damaligen Kenntnisstand Projektkosten in der Höhe von ca. 70 Mio. Euro bekannt. Auf Grund der Erweiterung des Projektumfangs – Angebotsergebnis 145 Mio. Euro – sowie der daraus resultierenden Abarbeitung des Projektes der ARGE Swietelsky - Granit bedurfte es einer Anpassung der Organisationsstruktur der ÖBA zur Erfüllung des Leistungsbildes.

VII.2.2) Reasons for modification

- Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [6.485.245,95] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [8.178.089,70] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.