



Modification of a contract/concession during its term

Directive 2014/23/EU ●

Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	
VI.4.2) Body responsible for mediation procedures		
Official name:		
Postal address:		
Town:	Postal code:	Country: Austria
E-mail:	Telephone:	
Internet-Address:(URL)	Fax:	
VI.4.3) Review procedure		
Precise information on deadline(s) for review procedures:		
VI.4.4) Service from which information about the review procedure may be obtained		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	

VI.5) Date of dispatch of this notice: (dd/mm/yyyy)07/02/2020

SECTION VII: MODIFICATIONS TO THE CONTRACT/CONCESSION

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code: 45233110 Supplementary CPV code: [] [] [] [] [] [] [] [] [] []
VII.1.2) Additional CPV code(s): Additional CPV code: [] [] [] [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] [] [] [] []
VII.1.3) Place of performance: NUTS code: AT Main site or place of performance: Projektgebiet und Wien
Description of the procurement: (nature and quantity of works, supplies or services) Die ARGE hat Mehrkosten für Änderungen der Brückenlager und zusätzliche Pressen-Ansatzplatten eingereicht. Im Gegenzug entfallen die ausgeschriebenen Lager. Die in der MKF enthaltene Leistung über die ARGE abzuwickeln ist wirtschaftlich, da alleine zusätzliche Kosten für Baustelleneinrichtung und -räumen sowie höhere zeitgebundene Kosten bei einer Vergabe an Dritte zu erwarten wären.
VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 18/03/2019 / End: 09/02/2022 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:
VII.1.6) Information on value of the contract/lot/concession (excluding VAT) Total value of the contract/lot/concession: [15.074,76] Currency: [EUR]

The contract/concession has been awarded to a group of economic operators ☒ yes ☐ no			
VII.1.7) Name and address of the contractor/concessionaire			
Official name: ARGE S31 SAB STRABAG AG, ZNL Markt St. Martin Porr Bau GmbH, Beton- und Ingenieurbau			National registration number:
Postal address: Donau City-Straße 9			
Town: Wien	NUTS code: AT	Postal code: 1220	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no			
Official name: ARGE S31 SAB STRABAG AG, ZNL Markt St. Martin Porr Bau GmbH, Beton- und Ingenieurbau p.A. STRABAG AG			National registration number:
Postal address: Donau City-Straße 9			
Town: Wien	NUTS code: AT	Postal code: 1220	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no (SME – as defined in Commission Recommendation 2003/361/EC)			

VII.2) Information about modifications

VII.2.1) Description of the modifications Nature and extent of the modifications (with indication of possible earlier changes to the contract): Die ARGE hat Mehrkosten für Änderungen der Brückenlager und zusätzliche Pressen-Ansatzplatten eingereicht. Im Gegenzug entfallen die ausgeschriebenen Lager. Die in der MKF enthaltene Leistung über die ARGE abzuwickeln ist wirtschaftlich, da alleine zusätzliche Kosten für Baustelleneinrichtung und -räumen sowie höhere zeitgebundene Kosten bei einer Vergabe an Dritte zu erwarten wären.
VII.2.2) Reasons for modification ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU) Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor: ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU) Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:
VII.2.3) Increase in price Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned) Value excluding VAT: [80.690.797,18] Currency: [EUR] Total contract value after the modifications Value excluding VAT: [80.705.871,94] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.