



Modification of a contract/concession during its term

Directive 2014/23/EU 

I.1) Name and addresses

Official name: Autobahnen- und Schnellstraßen-Finanzierungs-Aktiengesellschaft				National registration number:	
Postal address: z.H. ASFINAG Bau Management GmbH, Modecenterstraße 16					
Town: Wien		NUTS code: AT		Postal code: 1030	
				Country: Austria	
Contact person:				Telephone: +43 50108-14564	
E-mail: christian.muthspiel@asfinag.at				Fax: +43 50108-14562	
Internet address(es)					
Main address: (URL) www.asfinag.at					
Address of the buyer profile: (URL)					

II.1) Scope of the procurement

II.1.1) Title: A02 Südautobahn - San. STSG Gräbern- und Donnersbergtunnel - MKF 07	Reference number: PROVIA-ID: 5224
II.1.2) Main CPV-Code: 71520000 Supplementary CPV-Code: [][][][][][][][]	
II.1.3) Type of contract ☐ Works ☐ Supplies ☒ Services	

II.2.1) Title: A02 Südautobahn - San. STSG Gräbern- und Donnersbergtunnel - MKF 07	Lot No:
II.2.2) Additional CPV code(s) Additional CPV code: [][]-[][]-[][][][] Supplementary CPV code: [][][][] [][][][]	
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Projektgebiet und Kärnten	
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies o services) A2 Spdautobahn, AB km 243-268, Paket E&M2 (Gräbertunnel, Donnersbergtunnel) Örtliche Bauaufsicht - STSG Konformität herstellen/Sanierung	
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 01/06/2016 / End: 01/06/2019 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:	

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds ☐ yes ☒ no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2019/S 133–328056

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301603471] **Lot No:** [] **Title:** A02 Südbahn - San. STSG Gräbern- und Donnersbergtunnel DL - Örtliche Bauaufsicht EM

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 21/10/2016 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

V.2.3) Name and address of the contractor/concessionaire

Official name: PEL Ingenieurbüro für Elektro- und Installationstechnik GmbH.	National registration number:
--	-------------------------------

Postal address:

Town: Graz	NUTS code: AT	Postal code: 8020	Country: Austria
------------	---------------	-------------------	------------------

E-mail:	Telephone:
---------	------------

Internet address:(URL)	Fax:
------------------------	------

The contractor is an SME ☐ yes ☒ no

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [1.708.316,12]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review**VI.4.1) Review body**

Official name: Bundesverwaltungsgericht

Postal address: Erdbergstraße 192-196

Town: Wien	Postal code: 1030	Country: Austria
------------	-------------------	------------------

E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 160149-0
----------------------------------	-------------------------

Internet-Address:(URL)	Fax:
------------------------	------

VI.4.2) Body responsible for mediation procedures

Official name:

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): a)Erforderlichkeit der Änderung: Die übergreifende Verkehrsmatrix der Tunnelkette wurde geändert und getestet, weitere zugehörige Tunnelanlagenteile wurden beim Aufbau begleitet. b)Beschreibung der Änderung: Aufgrund der erforderlichen Änderung der Verkehrsmatrix musste diese zur Gänze erneut getestet werden. Weiters wurden zugehörige Anlagenteile zur Erleichterung der Betriebsführung errichtet, welche dokumentiert, geprüft und beaufsichtigt wurden.

VII.2.2) Reasons for modification

- Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [1.575.637,34] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [1.586.885,84] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.