

This english version contains a work translation without binding legal status. Wiener Zeitung Gruppe shall assume no liability for this translation.

Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses

Österreichische Gesundheitskasse

L-745034-063

General information

Type of contracting body: Contracting Authority

Procedure in the upper threshold

Key data for the publication of changes to contracts awarded concluded pursuant to § 365 par. 4

- a) **The name of the contracting entity which procures the service or has concluded the framework agreement**
Österreichische Gesundheitskasse
- b) **The master number of the contracting entity pursuant to § 6 E-GovG (E-Government Act) and a unique file number of the procurement procedure assigned by the contracting entity (master number - file number)**
9110027589349-Vertragsverlängerung 2020_08/2013
- c) **The name of the contractor or the party to the framework agreement**
Arthrex Austria GesmbH
- d) **The master number of the contractor or the party to the framework agreement pursuant to § 6 E-GovG (if available; not to be specified for natural persons)**
- e) **CPV code main part or parts of the additional or changed service**
33168000
- f) **CPV code additional part or parts of the additional or changed service (if any)**
- g) **The nature of the additional or changed contract (works, supply or service contract)**
Supplies
- h) **Designation of the contract or framework agreement**
Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses
Designation of the additional or changed services
vorübergehende Vertragsverlängerung um 6 Monate
- i) **Short description of the contract or framework agreement**
Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses: Vertragsverlängerung um 6 Monate
Short description of the additional or changed services
vorübergehende Vertragsverlängerung um 6 Monate
- j) **Reasons why additional or changed services were necessary**
Indication of reasons why additional services were necessary:
Aufgrund der aktuellen Umstände (Covid-19-Krise) musste der bestehende Vertrag vorübergehend verlängert werden, um parallel dazu eine Neuausschreibung vorbereiten zu können.
- k) **Contract value or scope of value of the framework agreement exclusive of value added tax in euro, prior to change**
645102
- l) **Value of the additional or changed service**
53144,76
- m) **An indication as to whether the contractor, or at least one of the contractors, is an SME**

No
Number of contractors which are an SME
0