

SECTION VI: COMPLEMENTARY INFORMATION

VI.3) Additional information

--

VI.4) Procedures for review

VI.4.1) Review body		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	
VI.4.2) Body responsible for mediation procedures		
Official name:		
Postal address:		
Town:	Postal code:	Country: Austria
E-mail:	Telephone:	
Internet-Address:(URL)	Fax:	
VI.4.3) Review procedure		
Precise information on deadline(s) for review procedures:		
VI.4.4) Service from which information about the review procedure may be obtained		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	

VI.5) Date of dispatch of this notice: (dd/mm/yyyy)13/05/2020

SECTION VII: MODIFICATIONS TO THE CONTRACT/CONCESSION

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code: 45233110 Supplementary CPV code: [] [] [] [] [] [] []
VII.1.2) Additional CPV code(s): Additional CPV code: [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] []
VII.1.3) Place of performance: NUTS code: AT Main site or place of performance: Projektgebiet und Wien
Description of the procurement: (nature and quantity of works, supplies or services) MKF 19 - Mengenmehrung Bewehrung M20 + M10: Aufgrund einer Planänderung hat sich eine Erhöhung des Bewehrungsgrades der Ankerbalken M10 und M20 ergeben. Daraus folgend waren Mehraufwendungen und Mehrkosten aufgrund der Mengenüberschreitungen notwendig.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months[] or Duration in days:

or Start: 18/03/2019 / End: 09/02/2022

Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession: [97.342,96]

Currency: [EUR]

The contract/concession has been awarded to a group of economic operators yes no**VII.1.7) Name and address of the contractor/concessionaire**

Official name: ARGE S31 SAB STRABAG AG, ZNL Markt St. Martin – Porr Bau GmbH, Beton- und Ingenieurbau			National registration number:
Postal address: p.a. STRABAG AG, Donau City-Straße 9			
Town: Wien	NUTS code: AT	Postal code: 1220	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no			
Official name: STRABAG AG Zweigniederlassung Markt St. Martin			National registration number:
Postal address: Industriegelände 5			
Town: Markt St. Martin	NUTS code: AT	Postal code: 7341	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no (SME – as defined in Commission Recommendation 2003/361/EC)			
Official name: Porr Bau GmbH Beton- und Ingenieurbau			National registration number:
Postal address: Neudorfer Straße, Betriebsgebiet Nr. 1			
Town: Parndorf	NUTS code: AT	Postal code: 7111	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no (SME – as defined in Commission Recommendation 2003/361/EC)			

VII.2) Information about modifications**VII.2.1) Description of the modifications**

Nature and extent of the modifications (with indication of possible earlier changes to the contract): MKF 19 - Mengenmehrung Bewehrung M20 + M10: Aufgrund einer Planänderung hat sich eine Erhöhung des Bewehrungsgrades der Ankerbalken M10 und M20 ergeben. Daraus folgend waren Mehraufwendungen und Mehrkosten aufgrund der Mengenüberschreitungen notwendig.

VII.2.2) Reasons for modification

- Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of

these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [81.179.930,11] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [81.277.273,07] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.