



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

II.1) Scope of the procurement

II.2) Description

This form was created with PEP-Online (lieferanzeiger.at/auftrag.at). Identification number in PEP-Online: L-761024-0a12. Page 1 of 5

Duration in months[] or Duration in days:
or Start: 18/03/2019 / End: 09/02/2022

Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession: [49.817,12]

Currency: [EUR]

The contract/concession has been awarded to a group of economic operators ☒ yes ☐ no

VII.1.7) Name and address of the contractor/concessionaire

Official name: ARGE S31 SAB STRABAG AG, ZNL Markt St. Martin – Porr Bau GmbH, Beton- und Ingenieurbau p.a. STRABAG AG			National registration number:
Postal address: Donau City-Straße 9			
Town: Wien	NUTS code: AT	Postal code: 1220	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no			
Official name: STRABAG AG Zweigniederlassung Markt St. Martin			National registration number:
Postal address: Industriegelände 5			
Town: Markt St. Martin	NUTS code: AT	Postal code: 7341	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no (SME – as defined in Commission Recommendation 2003/361/EC)			
Official name: Porr Bau GmbH Beton- und Ingenieurbau			National registration number:
Postal address: Neudorfer Straße, Betriebsgebiet Nr. 1			
Town: Parndorf	NUTS code: AT	Postal code: 7111	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no (SME – as defined in Commission Recommendation 2003/361/EC)			

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): MKF 17 - Planungsfehler Entwässerung Strang 3003: Gegenstand der MKF ist der Mehraufwand infolge einer Planänderung aufgrund eines Planungsfehlers beim Strang 3003 - Entwässerung, zw. KM 51,5 und KM 51,9. Im Zuge der Ausführung wurde festgestellt, dass sämtliche Angaben der Zu- und Abläufe fehlen sowie der Zulauf der GSA03 nicht berücksichtigt wurde. Dieser Umstand führte in weiterer Folge zu einer kompletten Änderung/Umplanung des Rohrstranges.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of

these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [81.783.899,85] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [81.833.716,97] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.