



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

Official name: Autobahnen- und Schnellstraßen-Finanzierungs-Aktiengesellschaft				National registration number:	
Postal address: z.H. ASFINAG Bau Management GmbH, Modecenterstraße 16					
Town: Wien		NUTS code: AT		Postal code: 1030	
				Country: Austria	
Contact person:				Telephone: +43 50108-14474	
E-mail: bernhard.streit@asfinag.at				Fax: +43 50108-14472	
Internet address(es)					
Main address: (URL) www.asfinag.at					
Address of the buyer profile: (URL)					

II.1) Scope of the procurement

II.1.1) Title: S07, Abschnitt West, Straßenplanung im Bauprojekt		Reference number: 0
II.1.2) Main CPV-Code: 71311220 Supplementary CPV-Code: [] [] [] [] [] [] [] [] [] []		
II.1.3) Type of contract ☐ Works ☐ Supplies ☒ Services		

II.2.1) Title: S07 Fürstenfelder Schnellstraße, Abschnitt West, Straßenplanung im Bauprojekt	Lot No:
II.2.2) Additional CPV code(s) Additional CPV code: [][][][][][][][] Supplementary CPV code: [][][][][][][][]	
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Projektgebiet	
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services) S07 Fürstenfelder Schnellstraße, Abschnitt West, Straßenplanung im Bauprojekt	
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 25/05/2016 / End: 31/12/2022 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:	
II.2.13) Information about European Union funds	

Identification of the project:

Notice number in the OJ S: [][][][][]/S [][][][]-[][][][][][][]

Town:	Postal code:	Country: Austria
E-mail:	Telephone:	
Internet-Address:(URL)	Fax:	
VI.4.3) Review procedure Precise information on deadline(s) for review procedures:		
VI.4.4) Service from which information about the review procedure may be obtained		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192 - 196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 160149-0	
Internet-Address:(URL)	Fax:	

VI.5) Date of dispatch of this notice: (dd/mm/yyyy)24/11/2020

SECTION VII: MODIFICATIONS TO THE CONTRACT/CONCESSION

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code: 71311220 Supplementary CPV code: [] [] [] [] [] [] [] []
VII.1.2) Additional CPV code(s): Additional CPV code: [] [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] [] []
VII.1.3) Place of performance: NUTS code: AT Main site or place of performance: Projektgebiet
Description of the procurement: (nature and quantity of works, supplies or services) Im Zuge der Bearbeitung des GIS-Projektes wurde seitens des AN festgestellt, dass das GIS-Projekt, aufgrund der langen Laufzeit (Beginn 2012), nicht dem Stand der Technik entspricht.
VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 25/05/2016 / End: 31/12/2022 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:
VII.1.6) Information on value of the contract/lot/concession (excluding VAT) Total value of the contract/lot/concession: [8.400] Currency: [EUR]
The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no
VII.1.7) Name and address of the contractor/concessionaire
Official name: Schneider Consult ZT GmbH
National registration number:
Postal address:
Town: Krems an der Donau
NUTS code: AT
Postal code:
Country: Austria
E-mail:
Telephone:
Internet address:(URL)
Fax:
The contractor is an SME ☒ yes ☐ no

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Gegenständliche Änderung umfasst die Überführung des derzeitigen GE-GIS auf einen neueren technischen Standard sowie die Überarbeitung von derzeit fehlerhaften/unvollständigen Angaben bzw. Ergebnissen der GIS-Bearbeitung, welche infolge der langen Projektgeschichte entstanden sind. Da diese Leistungen nicht im Hauptauftrag enthalten sind wurde dahingehend seitens AN die Änderung für den zusätzlichen Mehraufwand eingereicht. Aufgrund einer erheblichen Massenminderung bei der HA Pos. laufendes Einpflegen für die Teilflächen entstanden bei ggstl. ZA04 Minderkosten.

VII.2.2) Reasons for modification

- Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [1.214.655,44] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [1.206.255,44] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.