



Modification of a contract/concession during its term

Directive 2014/23/EU 

I.1) Name and addresses

Official name: Autobahnen- und Schnellstraßen-Finanzierungs-Aktiengesellschaft		National registration number:	
Postal address: z.H. ASFINAG Bau Management GmbH, Modecenterstr.16			
Town: Wien	NUTS code: AT	Postal code: 1030	Country: Austria
Contact person: BO			Telephone: +43 66460108-14444
E-mail: herwig.moser@asfinag.at			Fax:
Internet address(es)			
Main address: (URL) www.asfinag.at			
Address of the buyer profile: (URL)			

II.1) Scope of the procurement

II.1.1) Title: S 7 Fürstenfelder Schnellstraße Abschnitt West; Straßenplanung im Bauprojekt	Reference number: 0
II.1.2) Main CPV-Code: 71311220 Supplementary CPV-Code: IA39	
II.1.3) Type of contract ☐ Works ☐ Supplies ☒ Services	

II.2.1) Title:	S 7 Fürstenfelder Schnellstraße Abschnitt West; Straßenplanung im Bauprojekt	Lot No:	
II.2.2) Additional CPV code(s) Additional CPV code: [][]-[][]-[][] Supplementary CPV code: [][][][] [][][][]			
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Projektgebiet und St. Michael			
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies o services) S 7 Fürstenfelder Schnellstraße Abschnitt West; Straßenplanung im Bauprojekt			
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 25/05/2016 / End: 31/12/2022 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years: 0			
II.2.13) Information about European Union funds			

Identification of the project:

Notice number in the OJ S: [][][][]/S [][][]-[][][][][][][]

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Vom AG wurde entschieden, die Baulosgrenzen für die Optimierung des Bauloseigenen Aushub-Massentransports zu verschieben. Demnach mussten alle Pläne und Massenermittlungen des BL02 und des BL04 angepasst, sowie neu erstellt werden. Da diese Leistungen nicht im Hauptauftrag angesiedelt waren, wurden diese durch gegenständliche Änderung beauftragt.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [1.016.150,00] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [1.049.419,20] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.