



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

Official name: AUTOBAHNEN- UND SCHNELLSTRASSEN-FINANZIERUNGS-AKTIENGESELLSCHAFT			National registration number:
Postal address: zH ASFINAG Bau Management GmbH, Modecenterstr. 16			
Town: Wien	NUTS code: AT	Postal code: 1030	Country: Austria
Contact person:			Telephone: +43 50108/14138
E-mail: harald.mayer@asfinag.at			Fax: +43 50108/14182
Internet address(es) Main address: (URL) www.asfinag.at Address of the buyer profile: (URL)			

II.1) Scope of the procurement

II.1.1) Title: A4 Ostautobahn, RP Neusiedl und Parndorf, Bauleistungen inkl. E+M, Alternativangebot 11	Reference number: 0
II.1.2) Main CPV-Code: 45200000 Supplementary CPV-Code: [][][][][][][][]	
II.1.3) Type of contract ● Works ● Supplies ● Services	

II.2.1) Title:	A4 Ostautobahn, RP Neusiedl und Parndorf, Bauleistungen inkl. E+M, Alternativangebot 11	Lot No:	
II.2.2) Additional CPV code(s)			
Additional CPV code: [][][][][][][][] Supplementary CPV code: [][][][][][][][]			
II.2.3) Place of performance			
NUTS code: AT			
Main site or place of performance: Projektgebiet und Wien			
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services)			
A4 Ostautobahn, RP Neusiedl und Parndorf, Bauleistungen inkl. E+M, Alternativangebot 11			
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession			
Duration in months[] or Duration in days: or Start: 22/03/2019 / End: 27/01/2020			

The contractor is an SME ☐ yes ☒ no (SME – as defined in Commission Recommendation 2003/361/EC)

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): MKF 22: Mehrkosten Änderung IFZ E+M

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [8.195.900,79] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [8.222.217,97] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.