



Modification of a contract/concession during its term

Directive 2014/23/EU 

I.1) Name and addresses

II.1) Scope of the procurement

II.2) Description

This form was created with PEP-Online (lieferanzeiger.at/auftrag.at). Identification number in PEP-Online: L-737907-042. Page 1 of 4

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds ☐ yes ☒ no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2017/S 195–399686

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301800668] **Lot No:** [] **Title:** A2, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 22/02/2018 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

V.2.3) Name and address of the contractor/concessionaire

Official name: Porr Bau GmbH			National registration number:
Postal address: Josefsthaller Straße 69			
Town: Pfaffstätten	NUTS code: AT	Postal code: 2511	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no			

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [29.860.341,06]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review

VI.4.1) Review body		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at		Telephone: +43 1/60149
Internet-Address:(URL)		Fax:
VI.4.2) Body responsible for mediation procedures		
Official name:		

The contractor is an SME ☐ yes ☒ no

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Aufgrund des vorgefundenen Ist-Zustandes (ersichtliche Schädigungen nach Abtrag) des Brückenobjektes A2.92 sind zusätzliche Sanierungs- und Verstärkungsmaßnahmen am Bestandsbrückenobjekt notwendig. Für die Umsetzung der zusätzlichen Sanierungsmaßnahmen ist eine Ausweitung des ursprünglichen Bausolls notwendig. Das Leistungsverzeichnis sieht eine Betoninstandsetzung in einzelnen Bereichen vor. Die zusätzlich notwendigen Sanierungs- und Verstärkungsmaßnahmen im nunmehr vorliegenden Umfang ist in der Ausschreibung nicht berücksichtigt.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [30.702.157,37] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [31.055.023,07] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.