




Modification of a contract/concession during its term

Directive 2014/23/EU 

I.1) Name and addresses

Official name: Autobahnen- und Schnellstraßen-Finanzierungs-Aktiengesellschaft				National registration number:	
Postal address: z.H. ASFINAG Bau Management GmbH, Modecenterstraße 16					
Town: Wien		NUTS code: AT		Postal code: 1030	
Country: Austria					
Contact person:				Telephone: +43 50108-14484	
E-mail: richard.loidl@asfinag.at				Fax:	
Internet address(es)					
Main address: (URL) www.asfinag.at					
Address of the buyer profile: (URL)					

II.1) Scope of the procurement

II.1.1) Title: S16, Perjettunnel, Örtliche Bauaufsicht	Reference number: 0
II.1.2) Main CPV-Code: 71520000 Supplementary CPV-Code: [][][][] [][][][]	
II.1.3) Type of contract <input type="radio"/> Works <input type="radio"/> Supplies <input checked="" type="radio"/> Services	

II.2.1) Title: S16, Perjuntunnel, Örtliche Bauaufsicht	Lot No:
II.2.2) Additional CPV code(s) Additional CPV code: [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] []	
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Prjoektgebiet und Innsbruck	
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services) Örtliche Bauaufsicht	
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 01/03/2015 / End: 31/12/2025 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:	
II.2.13) Information about European Union funds	

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [4.629.659,30] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [5.182.709,30] Currency: [EUR]

It is the contracting authority/s/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.