

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds yes no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2015/S 164-300394

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301600349] Lot No: [] Title: A07 Mühlkreis Autobahn, Abschnitt Vöestbrücke - ASt. Hafenstraße - Knt. Urfahr- ÖBA

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 15/02/2016 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators yes no

V.2.3) Name and address of the contractor/concessionaire

Official name: Tecton Consult Baumanagement ZT GmbH		National registration number:	
Postal address:			
Town: Wien	NUTS code: AT	Postal code:	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no			

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: [4.289.690,00]

Currency: EUR

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review

VI.4.1) Review body			
Official name: Bundesverwaltungsgericht			
Postal address: Erdbergstraße 192-196			
Town: Wien	Postal code:	Country: Austria	
E-mail:		Telephone:	
Internet-Address:(URL)		Fax:	
VI.4.2) Body responsible for mediation procedures			
Official name:			

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Mit der gegenständliche MKF „Werksabnahmen zusätzliches Stahlwerk Max Bögl“ werden die dafür notwendigen Werksabnahmen (Stahlbau und Korrosionsschutz) am Standort Sengenthal der Max Bögl GmbH abgehandelt. Gleichzeitig werden die Massenvordersätze „Werksabnahmen Stahlbau und Korrosionsschutz“ nach Parametern des Bauvertrags der ARGE richtiggestellt.

VII.2.2) Reasons for modification

- Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [8.178.089,70] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [8.305.777,10] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.