

II.2.13) Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds yes no

Identification of the project:

SECTION IV: PROCEDURE**IV.2) Administrative information****IV.2.1) Contract award notice concerning this contract**

Notice number in the OJ S: 2017/S 133–271419

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301704171/125.ÄÄ] **Lot No:** [] **Title:**

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 04/12/2017 (dd/mm/yyyy)

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators yes no

V.2.3) Name and address of the contractor/concessionaire

Official name: Swietelsky Baugesellschaft m.b.H			National registration number:
Postal address:			
Town: Wien	NUTS code: AT	Postal code: 1040	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no			
Official name: Bauunternehmung Granit GmbH			National registration number:
Postal address:			
Town: Graz	NUTS code: AT	Postal code: 8025	Country: AT
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no (SME – as defined in Commission Recommendation 2003/361/EC)			
V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)			
Total value of the procurement: [144.933.868,53]			
Currency: EUR			

SECTION VI: COMPLEMENTARY INFORMATION**VI.3) Additional information**

--

VI.4) Procedures for review**VI.4.1) Review body**

Official name: Bundesverwaltungsgericht

Postal address: Erdbergstraße 192-196

Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 160149-0	
Internet-Address:(URL)	Fax:	
VI.4.2) Body responsible for mediation procedures		
Official name:		
Postal address:		
Town:	Postal code:	Country: Austria
E-mail:	Telephone:	
Internet-Address:(URL)	Fax:	
VI.4.3) Review procedure		
Precise information on deadline(s) for review procedures:		
VI.4.4) Service from which information about the review procedure may be obtained		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 160149-0	
Internet-Address:(URL)	Fax:	

VI.5) Date of dispatch of this notice: (dd/mm/yyyy)24/09/2020

SECTION VII: MODIFICATIONS TO THE CONTRACT/CONCESSION

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code: 45233110 Supplementary CPV code: [] [] [] [] [] [] [] [] [] []	
VII.1.2) Additional CPV code(s): Additional CPV code: [] [] [] [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] [] [] [] []	
VII.1.3) Place of performance: NUTS code: AT Main site or place of performance: Linz und Ansfelden	
Description of the procurement: (nature and quantity of works, supplies or services) 125. ÄA zu MKF 179 - Prov. Entwässerung Rampe 5 - Mengenfortschreibung	
VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 08/01/2018 / End: 31/12/2020 Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:	
VII.1.6) Information on value of the contract/lot/concession (excluding VAT) Total value of the contract/lot/concession: [105.323,57] Currency: [EUR]	
The contract/concession has been awarded to a group of economic operators <input checked="" type="radio"/> yes <input type="radio"/> no	
VII.1.7) Name and address of the contractor/concessionaire	
Official name: Swietelsky Baugesellschaft m.b.H	National registration number:
Postal address:	

Town: Wien	NUTS code: AT	Postal code: 1040	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no			
Official name: Bauunternehmung Granit GmbH			National registration number:
Postal address:			
Town: Graz	NUTS code: AT	Postal code: 8025	Country: AT
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME <input type="radio"/> yes <input checked="" type="radio"/> no (SME – as defined in Commission Recommendation 2003/361/EC)			

VII.2) Information about modifications

<p>VII.2.1) Description of the modifications</p> <p>Nature and extent of the modifications (with indication of possible earlier changes to the contract): Bau SOLL: i) Herstellung der GSA Urfahr, bestehend aus Pumpstation Urfahr, Absetzbecken, Bodenfilterbecken und dem Ausleitungskanal zur Donau. ii) E&M Leistungen GSA Urfahr Bauphase 3a: • Errichtung der erdgebundenen Kabelwege und der Verkabelung bis zum Betriebsgebäude Urfahr • Einbau der Pumpenanlagen, der Kabeltragsysteme und der Verkabelung • IBS Einspeisung Linz AG (Abstimmung mit Linz AG erforderlich) iii) E&M Leistungen Bauphase 3d: ∅ Inbetriebnahme der Energieversorgung ∅ Inbetriebnahme der Pumpenanlagen ∅ Inbetriebnahme der Beleuchtungsanlagen ∅ Inbetriebnahme der VBA ∅ Inbetriebnahme der Anbindung an die ÜZ Wels ∅ Inbetriebnahme der Kleingewerke Bau IST i) Eine zu schützende Baumgruppe, welche nicht gerodet werden darf, bedingt eine Umplanung des Ausleitungskanals (Abänderungsbescheid Wasserrecht) ii) Endgültige Inbetriebnahme der Pumpstation gemäß E&M Leistungen in der Bauphase 3d iii) prov. Wasserhaltung erforderlich bis voraussichtlich August 2020 Aufgrund einer zu schützenden Baumgruppe, welche nicht gerodet werden darf, musste die Trassenführung der Ausleitung von der GSA Urfahr in die Donau umgeplant werden (siehe dazu auch Vergabebericht zur MKF103). Weiters erfolgt lt. aus-schreibungsgemäßer Bauphasenplanung die endgültige Inbetriebnahme der Pumpstationen durch die E&M Leistungen in der Bauphase 3d. Bis dahin kann die Entwässerung der Rampe 5 nur provisorisch erfolgen. Im Leistungsverzeichnis des ggstl. Bauvertrages sind keine Positionen für eine provisorische Entwässerung der Rampe 5 enthalten.</p>
<p>VII.2.2) Reasons for modification</p> <ul style="list-style-type: none"> <input type="radio"/> Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU) Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor: <input type="radio"/> Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU) Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:
<p>VII.2.3) Increase in price</p> <p>Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)</p> <p>Value excluding VAT: [164.843.721,52] Currency: [EUR]</p> <p>Total contract value after the modifications</p> <p>Value excluding VAT: [164.949.045,09] Currency: [EUR]</p>

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.