

**Supplement to the Official Journal of the European Union**Info and online forms: <http://simap.ted.europa.eu>**MODIFICATION NOTICE**

Modification of a contract/concession during its term

Directive 2014/24/EU ☒Directive 2014/25/EU ☐Directive 2009/81/EC ☐Regulation (EC) No 1370/2007 ☐Directive 2014/23/EU ☐**SECTION I: CONTRACTING AUTHORITY/ENTITY****I.1) Name and addresses**

Official name: AUTOBAHNEN- UND SCHNELLSTRASSEN-FINANZIERUNGS-AKTIENGESELLSCHAFT			National registration number:
Postal address: zH ASFINAG Bau Management GmbH, Modecenterstr. 16			
Town: Wien	NUTS code: AT	Postal code: 1030	Country: Austria
Contact person:			Telephone: +43 50108/14284
E-mail: christian.hartmann@asfinag.at			Fax: +43 50108/14282
Internet address(es) Main address: (URL) www.asfinag.at Address of the buyer profile: (URL)			

SECTION II: OBJECT**II.1) Scope of the procurement**

II.1.1) Title: A14, INSB Ast Feldkirch-Frastanz, Spur 100, 200, 300, 400 und Brückenobjekte F1 und F3 und Flügelmauern bei F5 und F6, km 41,09, Örtliche + ökologische Bauaufsicht	Reference number: 0
II.1.2) Main CPV-Code: 71521000 Supplementary CPV-Code: [] [] [] [] [] [] [] [] [] []	
II.1.3) Type of contract ☐ Works ☐ Supplies ☒ Services	

II.2) Description

II.2.1) Title: A14, INSB Ast Feldkirch-Frastanz, Spur 100, 200, 300, 400 und Brückenobjekte F1 und F3 und Flügelmauern bei F5 und F6, km 41,09, Örtliche + ökologische Bauaufsicht	Lot No:
II.2.2) Additional CPV code(s) Additional CPV code: [] [] [] [] [] [] [] [] [] [] Supplementary CPV code: [] [] [] [] [] [] [] [] [] []	
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Projektgebiet und Innsbruck	
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services) A14, INSB Ast Feldkirch-Frastanz, Spur 100, 200, 300, 400 und Brückenobjekte F1 und F3 und Flügelmauern bei F5 und F6, km 41,09, Örtliche + ökologische Bauaufsicht	
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days:	

Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:

The procurement is related to a project and/or programme financed by European Union funds ☐ yes ☒ no

Identification of the project:

IV.2) Administrative information

[illegible]

Contract No: [301902124] Lot No: [] Title: A14, INSB Ast Feldkirch-Frastanz, Spur 100, 200, 300, 400 und Brückenobjekte F1 und F3 und Flügelmauern bei F5 und F6, km 41.09, Örtliche + ökologische Bauaufsicht

V.2.1) Date of conclusion of the contract/concession award decision: 28/05/2019 (dd/mm/yyyy)

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

Official name: IBPA ZT GmbH			National registration number:
Postal address: Grubenweg 1			
Town: Aldrans	NUTS code: AT	Postal code: 6071	Country: Austria
E-mail:			Telephone:
Internet address:(URL)			Fax:
The contractor is an SME ☐ yes ☒ no			

Total value of the procurement: [249.704,00]

Currency: EUR

VI.3) Additional information

VI.4.1) Review body		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	

Internet address:(URL)	Fax:
The contractor is an SME ☐ yes ☒ no	

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Der Gegenstand des Zusatzangebotes beinhaltet die neuerliche Ausschreibung der Bauleistungen getrennt in 2 Baulose. Dies wurde verursacht durch ein marktwirtschaftlich hohes Angebotsergebnis der bereits ausgeschriebenen Gesamtleistungen für die Bauleistungen und dessen durchgeführte Aufhebung. Dies führte auch zu einer Anpassung der Bauzeit und der entsprechenden ÖBA Leistungen.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [249.704,00] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [288.538,50] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.