



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

II.1) Scope of the procurement

II.2) Description

This form was created with PEP-Online (lieferanzeiger.at/auftrag.at). Identification number in PEP-Online: L-767307-0b30. Page 1 of 4

Identification of the project:

Notice number in the OJ S: [][][][]/S [][][]-[][][][][][][]

The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no

The contractor is an SME ☒ yes ☐ no

Currency: EUR

Country: Austria

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Die Vergütung für Bewehrungsabnahmen im Projektgebiet ist im Hauptauftrag der ÖBA geregelt. Das Projektgebiet umfasst den Abschnitt West der S7, Knoten Riegersdorf bis Dobersdorf. Die Fertigteilträger für das Pilotprojekt Klappbrücken werden in einem Werk in Kärnten (Völkermarkt) hergestellt. Aufgrund der Komplexität der dünnwandigen Fertigteile und des neuartigen Herstellungsverfahrens der Brücke als Pilotprojekt sind Bewehrungsabnahmen vor Ort unerlässlich. Gegenständliches ZA beinhaltet die Mehraufwendungen für die Bewehrungsabnahmen außerhalb des S7 Projektgebietes in Kärnten sowie die Mehraufwendungen bei den Bewehrungsabnahmen aufgrund ständiger Optimierungen der Fertigteile durch den Planer AG aufgrund der neuartigen Bauweise des Pilotprojektes Klappbrücken.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [6.143.813,44] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [6.170.289,44] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.