



Modification of a contract/concession during its term

Directive 2014/23/EU 

I.1) Name and addresses

Official name: AUTOBAHNEN- UND SCHNELLSTRASSEN-FINANZIERUNGS-AKTIENGESELLSCHAFT			National registration number:
Postal address: zH ASFINAG Bau Management GmbH, Modecenterstr. 16			
Town: Wien	NUTS code: AT	Postal code: 1030	Country: Austria
Contact person:			Telephone: +43 50108/14183
E-mail: wolfgang.eberhart@asfinag.at			Fax: +43 50108/14182
Internet address(es) Main address: (URL) www.asfinag.at Address of the buyer profile: (URL)			

II.1) Scope of the procurement

II.1.1) Title: A2 Südautobahn, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung		Reference number: 0
II.1.2) Main CPV-Code: 45233110 Supplementary CPV-Code: [] [] [] [] [] [] [] []		
II.1.3) Type of contract ☒ Works ☐ Supplies ☐ Services		

II.2.1) Title: A2 Südautobahn, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung	Lot No:
II.2.2) Additional CPV code(s) Additional CPV code: [][][][][][][] Supplementary CPV code: [][][][][][][]	
II.2.3) Place of performance NUTS code: AT Main site or place of performance: Projektgebiet und Wien	
II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or services) A2 Südautobahn, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung	
II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession Duration in months[] or Duration in days: or Start: 03/04/2018 / End: 30/04/2022	

Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:
II.2.13) Information about European Union funds
The procurement is related to a project and/or programme financed by European Union funds ☐ yes ☒ no
Identification of the project:

SECTION IV: PROCEDURE

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract
Notice number in the OJ S: 2017/S 195–399686

SECTION V: AWARD OF CONTRACT/CONCESSION

Contract No: [301800668] **Lot No:** [] **Title:** A2 Südautobahn, INSB+TU Grimmenstein - Aspang, Straßen-, Brücken- und Tunnelinstandsetzung

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision: 22/02/2018 (dd/mm/yyyy)			
V.2.2) Information about tenders			
The contract/concession has been awarded to a group of economic operators ☐ yes ☒ no			
V.2.3) Name and address of the contractor/concessionaire			
Official name: Porr Bau GmbH		National registration number:	
Postal address: Josefsthaller Straße 69			
Town: Pfaffstätten	NUTS code: AT	Postal code: 2511	Country: Austria
E-mail:		Telephone:	
Internet address:(URL)		Fax:	
The contractor is an SME ☐ yes ☒ no			
V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)			
Total value of the procurement: [29.860.341,06]			
Currency: EUR			

SECTION VI: COMPLEMENTARY INFORMATION

VI.3) Additional information

--

VI.4) Procedures for review

VI.4.1) Review body		
Official name: Bundesverwaltungsgericht		
Postal address: Erdbergstraße 192-196		
Town: Wien	Postal code: 1030	Country: Austria
E-mail: einlaufstelle@bvwg.gv.at	Telephone: +43 1/60149	
Internet-Address:(URL)	Fax:	
VI.4.2) Body responsible for mediation procedures		

The contractor is an SME ☐ yes ☒ no

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Nach den durchgeführten Abtragsarbeiten beim Bestandsbrückenobjekt A2.89 wurde erkannt, dass der bestehende Tragwerksspalt zwischen Endquerträger und Schottermauer in den Achsen 0 und 3 für den Einbau der Fahrbahnübergänge zu schmal ist, wodurch ein Umbau der Schottermauern samt Schleppplatten erforderlich wurde.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [31.522.480,20] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [31.594.811,76] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.