



Modification of a contract/concession during its term

Directive 2014/23/EU ●

I.1) Name and addresses

II.1) Scope of the procurement

II.2) Description

This form was created with PEP-Online (lieferanzeiger.at/auftrag.at). Identification number in PEP-Online: L-743226-0515. Page 1 of 4

Internet address:(URL)	Fax:
The contractor is an SME ☒ yes ☐ no	

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract): Im Zuge der Detailplanungen sind Anpassungen des Brückenobjektes der Ast Ost erforderlich. Die Erstellung der Unterlagen sind Gegenstand des vorliegenden ZAs.

VII.2.2) Reasons for modification

- ☐ Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:
- ☐ Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: [1.391.075,15] Currency: [EUR]

Total contract value after the modifications

Value excluding VAT: [1.434.559,43] Currency: [EUR]

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any applicable laws.