
MODIFICATION NOTICE  
Modification of a contract/concession during its term  

 

SECTION I: CONTRACTING AUTHORITY/ENTITY  
I.1) Name and addresses 

 
SECTION II: OBJECT  
II.1) Scope of the procurement 

 
II.2) Description  

 

Supplement to the Official Journal of the European Union 

Info and online forms: http://simap.ted.europa.eu

Directive 2014/24/EU  

Directive 2014/25/EU  

Directive 2009/81/EC  

Regulation (EC) No 1370/2007  

Directive 2014/23/EU  

Official name: Autobahnen- und Schnellstraßen-Finanzierungs-Aktiengesellschaft National registration number: 

Postal address: ASFINAG Baumanagement GmbH, Modecenterstr.16

Town: Wien NUTS code: AT Postal code: 1030 Country: Austria

Contact person: Telephone: +43 50108-14450

E-mail: michaela.riener@asfinag.at Fax: +43 50108-14102

Internet address(es)  
Main address: (URL) www.asfinag.at 
Address of the buyer profile: (URL) 

II.1.1) Title: A7 Mühlkreis Autobahn, Bypassbrücken, Hauptbaumaßnahme Reference number: 
301704171/108.ÄA

II.1.2) Main CPV-Code: 45233110 Supplementary CPV-Code: [ ][ ][ ][ ]  [ ][ ][ ][ ] 

II.1.3) Type of contract Works  Supplies Services  

II.2.1) Title: A7 Mühlkreis Autobahn, Bypassbrücken, Hauptbaumaßnahme Lot No: 

II.2.2) Additional CPV code(s)  

Additional CPV code: [ ][ ].[ ][ ].[ ][ ].[ ][ ] Supplementary CPV code: [ ][ ][ ][ ]  [ ][ ][ ][ ]  

II.2.3) Place of performance  

NUTS code: AT 
Main site or place of performance: Linz und Ansfelden 

II.2.4) Description of the procurement at the time of conclusion of the contract: (nature and quantity of works, supplies or 
services)  
A7 Mühlkreis Autobahn, Bypassbrücken, Hauptbaumaßnahme 

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession  

Duration in months[ ] or Duration in days:  
or Start: 08/01/2018 / End: 31/12/2020 
 
Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:  
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SECTION IV: PROCEDURE  

IV.2) Administrative information  

 
SECTION V: AWARD OF CONTRACT/CONCESSION  
 
Contract No: [301704171/108.ÄA] Lot No: [] Title: A7 Mühlkreis Autobahn, Bypassbrücken, Hauptbaumaßnahme - 
LZ34 Achse 10, Radwegprovisorium/ Umleitung Radweg  
 
V.2) Award of contract/concession  

 
SECTION VI: COMPLEMENTARY INFORMATION  

VI.3) Additional information 

 

VI.4) Procedures for review  

II.2.13) Information about European Union funds  

Identification of the project:  

The procurement is related to a project and/or programme financed by European Union funds  yes  no 

IV.2.1) Contract award notice concerning this contract  
Notice number in the OJ S: 2017/S 133–271419 

V.2.1) Date of conclusion of the contract/concession award decision: 04/12/2017 (dd/mm/yyyy) 

V.2.2) Information about tenders 

The contract/concession has been awarded to a group of economic operators  yes  no 

V.2.3) Name and address of the contractor/concessionaire 

Official name: Swietelsky Baugesellschaft m.b.H National registration number: 

Postal address: 

Town: Wien NUTS code: AT Postal code: 1040 Country: Austria

E-mail: Telephone: 

Internet address:(URL) Fax: 

The contractor is an SME yes  no  

Official name: Bauunternehmung Granit GmbH National registration number: 

Postal address: 

Town: Graz NUTS code: AT Postal code: 8025 Country: AT

E-mail: Telephone: 

Internet address:(URL) Fax: 

The contractor is an SME yes  no  (SME – as defined in Commission Recommendation 2003/361/EC) 

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)  
Total value of the procurement: [144.933.868,53]  
Currency: EUR 
 

 
 

VI.4.1) Review body  

Official name: Bundesverwaltungsgericht
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VI.5) Date of dispatch of this notice: (dd/mm/yyyy)16/09/2020 
 
 
SECTION VII: MODIFICATIONS TO THE CONTRACT/CONCESSION  

VII.1) Description of the procurement after the modifications 

Postal address: Erdbergstraße 192-196

Town: Wien Postal code: 1030 Country: Austria

E-mail: einlaufstelle@bvwg.gv.at Telephone: +43 160149-0

Internet-Address:(URL) Fax: 

VI.4.2) Body responsible for mediation procedures  

Official name: 

Postal address: 

Town: Postal code: Country: Austria

E-mail: Telephone: 

Internet-Address:(URL) Fax: 

VI.4.3) Review procedure  
Precise information on deadline(s) for review procedures:  

VI.4.4) Service from which information about the review procedure may be obtained  

Official name: Bundesverwaltungsgericht

Postal address: Erdbergstraße 192-196

Town: Wien Postal code: 1030 Country: Austria

E-mail: einlaufstelle@bvwg.gv.at Telephone: +43 160149-0

Internet-Address:(URL) Fax: 

VII.1.1) Main CPV code: 45233110 Supplementary CPV code: [ ][ ][ ][ ]  [ ][ ][ ][ ] 

VII.1.2) Additional CPV code(s):  

Additional CPV code: [ ][ ].[ ][ ].[ ][ ].[ ][ ] Supplementary CPV code: [ ][ ][ ][ ]  [ ][ ][ ][ ]  

VII.1.3) Place of performance:  

NUTS code: AT 
Main site or place of performance: Linz und Ansfelden 

Description of the procurement: (nature and quantity of works, supplies or services)  

108. Zusatzauftrag: LZ34 Achse 10, Radwegprovisorium/ Umleitung Radweg 

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession  

Duration in months[ ] or Duration in days:  
or Start: 08/01/2018 / End: 31/12/2020 
 
Directive 2014/24/EU – In the case of framework agreements, provide justification for any duration exceeding 4 years:  

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)  
Total value of the contract/lot/concession: [96.417,49]  
Currency: [ EUR ]  
 

VII.1.7) Name and address of the contractor/concessionaire 

The contract/concession has been awarded to a group of economic operators  yes  no 

Official name: Swietelsky Baugesellschaft m.b.H National registration number: 

Postal address: 
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VII.2) Information about modifications  

 
 
 

 
  

Town: Wien NUTS code: AT Postal code: 1040 Country: Austria

E-mail: Telephone: 

Internet address:(URL) Fax: 

The contractor is an SME yes  no  

Official name: Bauunternehmung Granit GmbH National registration number: 

Postal address: 

Town: Graz NUTS code: AT Postal code: 8025 Country: AT

E-mail: Telephone: 

Internet address:(URL) Fax: 

The contractor is an SME yes  no  (SME – as defined in Commission Recommendation 2003/361/EC) 

VII.2.1) Description of the modifications  
Nature and extent of the modifications (with indication of possible earlier changes to the contract): 108. ÄA-Im Endzustand wird 
die lichte Höhe zwischen dem Radweg und der Tragwerksunterkante plangemäß 3,18 m betragen. Gemäß Vorgaben der 
Verkehrsbehörde wird der Lichtraum für die Durchfahrtshöhe bei Radweghauptverbindungen von 2,50 m gefordert. Dies gilt 
auch für Provisorien, vor allem für Bauarbeiten die sich über ca. 1,5 Jahre erstrecken. Für die Herstellung des Tragwerks der 
LZ34 zwischen Achse 10 und Wdlg. Linz ist die Errichtung eines Lehrgerüstes erforderlich. Aus den oben beschriebenen 
Randbedingungen und Vorgaben ergibt sich für die Lehrgerüstkonstruktion und den Arbeitsraum für die vorgesehenen 
Schweißarbeiten eine verbleibende Resthöhe von nur mehr 68 cm. Die Vollverschweißung der einzelnen Bauteile entsprechend 
der Ausführungsplanung ist für die Bodenbleche in Längs- und Querrichtung in diesem Bereich erforderlich, wodurch ein 
dementsprechender Arbeitsraum von Nöten wird. Dieser ist durch die geringe Resthöhe (68 cm für Lehrgerüst und Arbeitsraum) 
nicht mehr gegeben. Es musste daher der Radweg in Richtung Treppelweg umgelegt werden. Aufgrund der Auflagen aus dem 
schifffahrtsrechtlichen Bewilligungsbescheid, dass die Durchgängigkeit des Treppelweges aufrechterhalten werden muss und den 
Vorgaben aus der Hochwasserschutzsicherung ist für die prov. Umlegung des Radwegs in diesem Bereich eine aufwendige 
Konstruktion mittels Gerüstmaterial als technische Lösung erforderlich gewesen. 
VII.2.2) Reasons for modification 

 Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 
2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)  
Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of 
contractor: 

 Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee (Art. 
43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)  
Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of 
these circumstances: 

VII.2.3) Increase in price 
Updated total contract value before the modifications (taking into account possible earlier contract modifications and price 
adaptions and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)  
 
Value excluding VAT: [ 624,27 ] Currency: [ EUR ]  
 
Total contract value after the modifications  
Value excluding VAT: [ 96.417,49 ] Currency: [ EUR ]  

It is the contracting authority's/contracting entity's responsibility to ensure compliance with European Union law and any 
applicable laws. 
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