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Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses
 

Österreichische Gesundheitskasse 

L-745034-063 

General information
 

Type of contracting body: Contracting Authority 

Procedure in the upper threshold 

Key data for the publication of changes to contracts awarded concluded pursuant to § 365 par. 4 
 

a) The name of the contracting entity which procures the service or has concluded the framework agreement
Österreichische Gesundheitskasse 

b) The master number of the contracting entity pursuant to § 6 E-GovG (E-Government Act) and a unique file 
number of the procurement procedure assigned by the contracting entity (master number - file number)
9110027589349-Vertragsverlängerung 2020_08/2013 

c) The name of the contractor or the party to the framework agreement 
Arthrex Austria GesmbH 

d) The master number of the contractor or the party to the framework agreement pursuant to § 6 E-GovG (if 
available; not to be specified for natural persons)

e) CPV code main part or parts of the additional or changed service
33168000 

f) CPV code additional part or parts of the additional or changed service (if any)

g) The nature of the additional or changed contract (works, supply or service contract)
Supplies 

h) Designation of the contract or framework agreement
Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses 

Designation of the additonal or changed services
vorübergehende Vertragsverlängerung um 6 Monate 

i) Short description of the contract or framework agreement
Beschaffung von zwei (2) Arthroskopieeinheiten für die Unfallabteilung des Hanusch-Krankenhauses: Vertragsverlängerung 
um 6 Monate 

Short description of the additional or changed services
vorübergehende Vertragsverlängerung um 6 Monate 

j) Reasons why additonal or changed services were necessary
Indication of reasons why additional services were necessary:  
Aufgrund der aktuellen Umstände (Covid-19-Krise) musste der bestehende Vertrag vorübergehend verlängert werden, um 
parallel dazu eine Neuausschreibung vorbereiten zu können. 

k) Contract value or scope of value of the framework agreement exclusive of value added tax in euro, prior to 
change
645102 

l) Value of the additional or changed service
53144,76 

m) An indication as to whether the contractor, or at least one of the contractors, is an SME
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No  
Number of contractors which are an SME  
0 
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